
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/01/2014

to 01/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14606-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/09/2015

Contract Location: Time Allowed:

SR 10 BEGINNING EAST OF SR 124 AND EXTENDING WEST OF TOM BRE

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/29/2013

09/11/2013

08/15/2014

00/00/0000

352 Days

08/15/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

352 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,327,830.00

$4,327,830.00

$155,366.04

96.41%

Counties:

Gwinnett Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004479      $4,327,830.00 $4,327,830.00 $155,366.04 96.41% $2,888.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/01/2014

to 01/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14606-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/09/2015

Project Number: M004479      SR 10 - MILLING & PLMX RSF

 

M004479                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,337,971.18 $3,335,660.28 $2,310.90

Non-Participating $834,492.78 $833,915.05 $577.73

Total Earnings $4,172,463.96 $4,169,575.33 $2,888.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,172,463.96 $4,169,575.33 $2,888.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,172,463.96 $4,169,575.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,888.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/01/2014

to 01/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14606-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/09/2015

Project Number M004479      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  38,850.000 37,871.960

R-MODIFIED BITUM MATL & H LIME 71.150 -18.150

 

 

37,853.810 $-1,291.37 $2,693,298.58

0040 636-4101     PLASTIC FLEXIBLE DELINEATOR, TP 1A EA  10.000 11.000

 90.000 .000

 

 

11.000 $.00 $990.00

0045 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  60.000 60.000

 390.000 2.000

 

 

62.000 $780.00 $24,180.00

0050 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  92.000 73.000

 690.000 .000

 

 

73.000 $.00 $50,370.00

0060 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  428.000 410.000

 60.000 50.000

 

 

460.000 $3,000.00 $27,600.00

0070 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  15.000 .000

 100.000 4.000

 

 

4.000 $400.00 $400.00

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,700.000 16,322.000

 2.500 .000

 

 

16,322.000 $.00 $40,805.00

0090 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  19.500 20.848

 1325.000 .000

 

 

20.848 $.00 $27,623.60

0105 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 19.000 21.720

 1325.000 .000

 

 

21.720 $.00 $28,779.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/01/2014

to 01/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14606-13-000-0

Estimate Summary By Project

Estimate Number: 0011

01/09/2015

Project Number M004479      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  475.000 988.980

 3.000 .000

 

 

988.980 $.00 $2,966.94

0125 654-1002     RAISED PVMT MARKERS TP 2 EA  2,250.000 2,638.000

 2.350 .000

 

 

2,638.000 $.00 $6,199.30

0135 654-1010     RAISED PVMT MARKERS TP 10 EA  10.000 11.000

 35.000 .000

 

 

11.000 $.00 $385.00

Category Amount: $2,888.63 $2,903,597.42

Project Total Amount: $2,888.63 $4,172,463.96


